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Plainwell Impoumlment 

'eekly C©iisfriicfl@ii Update 
Progress Report #17^September 3, 2007 

Work C o m p l e t e d : A u g u s t 23-29, 2007 

Completed construction of Staging Area 5S. 
Removed turbidity curtain from Removal Area 2B and installed turbidity curtain along a 
portion of Removal Area 48 . 
Began clearing and grubbing of Removal Areas 7 and 8. 
Continued installing steel sheeting for the Phase I cofferdam. 
Completed excavation of non-TSCA soil from Removal Areas 38 and 48, and Upland 
Area 4 8 1 . 
Solidified, loaded and transported excavated material to Allied Waste's C&C landfill in 
Marshall, Michigan (non-TSCA material). Continued solidifying soil at Staging Area I N 
using a pug mill with cement. Continued staging soil at Staging Area 2S. 
On the north bank of the Kalamazoo River upstream of the Route 131 Bridge, continued 
site revegetation activities including finish grading and placing top soil. 
Began mobilizing equipment, personnel, and materials for seeding and placement of 
erosion control blanket. 
Continued surveying and confirmation sampling in Removal Areas 38 and 48 , and 
Upland Area 4 8 1 . 
Continued turbidity monitoring of the Kalamazoo River to support removal activities. 

; Estimated Weekly Volume Hauled t o TSCAar id Non-TSCA Landfill Facilities 

Estimated 
Quantity 

TSCA-material 
(cubic yards)a 

Number of 
Truck Loads 

TSCA-material 

Estimated 
Ouahtity 

: Non-TSCA 
; material 

"(cubidyards) 

Number of 
Truck Loads 

Non-TSCA 
material 

10.710 
** All values are unofficial, estimated quantities, subject to revision/verification. 
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Work Planned: August 30-September 5, 2007 

Begin installing turbidity curtain at Islands 1 and 2 and Removal Area 6B. 
Begin developing access to Islands 1 and 2. 
Begin temporary access road construction along Removal Areas 68, 7, and 8 (pending 
finalization of access agreement with Meijer). 
Continue installing steel sheeting for the construction of the Phase I cofferdam. 
Complete excavation of TSCA soil from Removal Area 3B. 
Continue loading and transporting solidified non-TSCA material from Staging Areas IN 
and 2S to Allied Waste's C&C Landfill and EQ's Wayne Disposal in Detroit, Ml. Continue 
solidifying soil with cement at Staging Area IN using a pug mill. Continue staging and 
segregating soil at Staging Area 2S. 
Continue seeding and placing erosion control mats at Removal Areas 1, 2A, and 3A. 
Continue surveying and performing sampling and analysis of excavated portions of 
Removal Areas 38 and 4B, and Upland Area 481. 
Continue turbidity monitoring of the Kalamazoo River to support removal activities. 

mJû j. r \ i \ \m i \ t J t ^ DDLLJ Kalamazoo River study Group 
Infrastructure environment facilities Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 



F o r m e r P l a i n w e l l I m p o u n d m e n t 
T i m e - C r i t i c a l R e m o v a l A c t i o n 
W e e k l y C o n s t r u c t i o n U p d a t e 

P r o g r e s s R e p o r t # 1 7 
Page 3 o f 9 

Removal Progress 
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Week End Date 

Notes 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation 
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the 
site, which could result in smaller volumes needing to be removed than originally estimated. The targeted 
volumes have been Increased by 10% to account for additional material that could be removed as a result of 
over-excavation and additional removal In response to confirmation sampling. Soil/sediment removal activities 
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule. 
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Removal Progress 
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Health & Safety Update 

• Four Loss Prevention Observations (LPOs) were completed this week. 
A total of 44 LPOs have been completed for the project to date. 

Weather Summary 

• No weather delays were encountered during this reporting period. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: ~ 57,000 gallons 
Testing Performed this Week? No D Yes M 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No • Yes ^ , in Removal Area(s): 38 and 48 
Cleanup Standard Achieved? N/A D Yes ^ No D If no, explain: 

Issues Encountered/Solutions Advanced 

• ARCADIS is currently examining potential revegetation alternatives for emergent 
areas along the north bank of the Kalamazoo River upstream of the Route 131 
Bridge. 
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Equipment on Site 

l|ttP5r7UT3ife\ / . ; i . - - ; , 
Komatsu PC-300 Excavator 
Hitachi 450 Excavator 
Komatsu PC-300 HD Long 
Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-
Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Vermeer Chipper 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
Vacuum Truck 
CAT 328 Loader (King) 
Terex RT 50-ton Crane 
2,000 Gallon Water Truck 
Komatsu 400 Articulating Dump 
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Personnel, Regulatory Staff, and Visitors on Site 

^^Wfuf t^^^m^mf f^ 
Terra Contracting Staff 
Sam Borries/USEPA OSC 
Mike Ribordy/USEPA OSC 
Craig Thomas/USEPA OSC 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
John Lerg/MDNR 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Weston Contractors 
Drew Santini/CDM 
Rick Difiore/ARCADIS BBLES 
Steve Garbaciak/ARCADIS BBL 
Doug Cowin/ARCADIS BBL 
Adam Chwalibog/ARCADIS BBL 
Eric Hritsuk/ARCADIS BBL 
Rich Price/ARCADIS BBLES 
Matt Bowman/ARCADIS BBLES 
EJ Suardini/ARCADIS BBLES 
Mike Kohagen/ARCADIS BBLES 
Ben Lawrence/ARCADIS BBLES 
Michelle Rumler/ARCADIS BBL 
Joe Willoughby/ARCADIS 
BBLES 
Nick Harmer/ARCADIS BBL 
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Pho tos f r o m Week #17 

Loading and hauling soil/sediment. Installing template for sheet pile installation 
for the Phase I cofferdam. 

Performing dust control measures. Chipping cleared vegetation at Removal Area 6B. 
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TRUCK TRAFFIC; 
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|j:?j'y|| AREAS TARGETED FOR REMOVAL IN 2007 
ITTTI CLEARING/GRUBBINGCOMPLETE 
iifeagl REMOVAL COMPLETE 
I I REMOVALAND REPLANTING COMPLETE 

t M ^ AREAS TARGETED FOR REMOVAL IN 2008 

All dimensions and features represented on this map are approximate. Actual locations pf access 
roads and staging areas and final boundaries of removal areas will be determined at the time of 
construction. 
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